

LSST Camera EAC Log
Updated through May 2019

Change Category	EAC Only
-----------------	----------

Month / Change	Sum of EAC Only
2019-05 EAC-042 (May19 EAC Updates)	85,879
2019-04 EAC-041 (Apr19 EAC Updates)	267,429
2019-03 EAC-040 (Mar19 EAC Updates #2)	77,889
2019-03 EAC-039 (Mar19 EAC Updates)	156,406
2019-02 EAC-038 (Feb19 EAC Updates)	300,123
2019-01 EAC-037 (Jan19 EAC Updates)	450,855
2018-12 EAC-036 (Dec18 EAC Updates)	1,260,825
2018-11 EAC-035 (Nov18 EAC Updates)	119,971
2018-10 EAC-034 (Oct18 EAC Updates, Part 2)	97,890
2018-10 EAC-033 (FY19 Comp EAC Update)	461,850
2018-09 EAC-032 (Sep18 EAC Updates)	78,212
2018-09 BCR-082 #4 (Descope of Camera Saddle Stand, add'l EAC)	-3,893
2018-08 EAC-031 (Aug18 EAC Updates)	505,378
2018-07 EAC-030 (Jul18 EAC Updates)	92,616
2018-06 EAC-029 (Jun18 EAC Updates)	406,407
2018-05 EAC-028 (May18 EAC Updates)	537,210
2018-04 EAC-027 (Apr18 EAC Updates)	37,959
2018-04 EAC-026 (Apr18 EAC Updates)	81,117
2018-03 EAC-025 (Mar18 EAC Updates)	-115,768
2018-02 EAC-024 (Feb18 EAC Updates)	115,847
2018-01 EAC-023 (Jan18 EAC Updates)	1,079
2017-12 EAC-022 (Dec17 EAC Updates)	233,305
2017-11 Pending BCR Reversal (ref BCR-068 #1)	-101,663
2017-11 EAC-021c (FY18 Comp EAC)	425,866
2017-10 EAC-021b (FY18 Comp EAC, Level 2)	994,185
2017-10 EAC-021a (FY18 Comp EAC)	23,448
2017-09 EAC-020 (Adj Post BCR-064, PM and Sub-System CAM Re-Org)	-190,343
2017-07 EAC-019 (July 2017 Trans to Ops)	3,951
2017-07 EAC-019 (July 2017 Pending BCR)	-65,000
2017-06 EAC-018 (June 2017 Updates)	844,147
2017-05 Pending BCR Reversal (ref BCR-043 #1)	-74,102
2017-04 EAC-017 (April 2017 Updates)	3,035,570
2017-03 EAC-016 (March 2017 Updates)	110,816
2017-02 EAC-015 (February 2017 Updates)	408,016
2016-11 EAC-014 (FY17 Comp EAC Update)	-997,857
2016-10 Pending BCR Reversal (ref BCR-040 #2)	-278,899
2016-09 EAC-013 (FY17 Comp EAC Updates-Wahl)	335,485
2016-08 EAC-012 (Pending BCR, 3.03.02.02 Science Sensors Procurement)	3,800,000
2016-05 EAC-011 (May 2016 Update)	-476,816
2016-04 EAC-010 (April 2016 Update)	341,671
2016-02 EAC-009 (Feb16 EAC Update)	-247,409

WBS L2,L3	(All)
Significant (EAC)	(All)

Change Category	Sum of BAC
PMB Start	134,628,718
BAC Only	8,518,552
BAC/EAC	17,153,653
Grand Total	160,300,922

LSST Camera EAC Log
Updated through May 2019

Change Category	EAC Only
-----------------	----------

Month / Change	Sum of EAC Only
2015-12 EAC-008 (Dec15 EAC Update)	337,137
2015-10 EAC-007 (Pending BCR, Reversal from June 2015)	-1,012,369
2015-09 EAC-006 Ball (Pending BCR, Reversal form June 2015)	-398,160
2015-08 EAC-005 (Aug15 EAC Update)	-31,163
2015-07 EAC-004 (Jul15 EAC Update)	94,758
2015-06 EAC-003 (Pending BCR, June 2015)	1,012,369
2015-06 EAC-003 (Pending BCR for Ball, June 2015)	398,160
2015-04 EAC-002 (redesign, less steps)	-115,790
2015-04 EAC-002 (Image qual test,test rafts)	-99,891
2015-03 EAC-001 (Sensor Prototype, vendor update)	38,435
2015-03 EAC-001 (Pending BCR,Clean room operations)	247,409
Grand Total	13,610,545

WBS L2,L3	(All)
Significant (EAC)	(All)

Change Category	Sum of BAC
EAC Changes	13,610,545
Less BAC Only	(8,518,552)
VAC Trace	5,091,993